

CS104 – WEB DESIGN PROJECT- Gantt Chart

Task	Start Date	End Date	Duration	Dependencies
Planning	08/01/26	08/18/26	~2.5 Weeks	
Requirements Gathering	08/01/26	08/14/26	2 Weeks	
Client Interview (Stakeholder Meeting)	08/12/26	08/12/26	1 Day	Requirements Gathering
Project Scope Definition	08/17/26	08/18/26	2 Days	Requirements Gathering
IEEE Literature Review (Prelim Requirement)	08/01/26	08/12/26	~2 Weeks	
IEEE Research & Review (Sections I.A-E + RRL) – Completed	08/01/26	08/12/26	~2 Weeks	
Design	08/19/26	09/09/26	3 Weeks	
WBS	08/19/26	08/24/26	4 Days	Project Scope Definition
Wireframing	08/25/26	08/28/26	4 Days	WBS
★ PRELIM DEADLINE (Sept 3-5, 2026)	09/03/26	09/03/26	–	
Mockups	08/29/26	09/03/26	4 Days	Wireframing
Design Approval	09/04/26	09/09/26	6 Days	Mockups
Development	09/10/26	10/14/26	~5 Weeks	
Front-End Development	09/10/26	09/30/26	3 Weeks	Design Approval
Home Page	09/10/26	09/12/26	3 Days	Front-End Development
Product Catalog Page (search/filter)	09/13/26	09/17/26	5 Days	Home Page
Cart & Checkout Page	09/18/26	09/22/26	5 Days	Product Catalog Page
Order Tracking Page	09/23/26	09/25/26	3 Days	Cart & Checkout Page
About Us / Contact Page	09/26/26	09/30/26	3 Days	Order Tracking Page
Back-End Development	10/01/26	10/14/26	2 Weeks	Front-End Development
Database Setup	10/01/26	10/04/26	4 Days	Back-End Development
Order & Inventory System Integration	10/05/26	10/09/26	5 Days	Database Setup

CS104 – WEB DESIGN PROJECT- Gantt Chart

Task	Start Date	End Date	Duration	Dependencies
Admin Dashboard & Low-Stock Alerts	10/10/26	10/14/26	5 Days	Order & Inventory System Integration
Testing	10/15/26	10/22/26	1 Week	
Functional Testing	10/15/26	10/16/26	2 Days	Admin Dashboard & Low-Stock Alerts
Usability Testing	10/17/26	10/18/26	2 Days	Functional Testing
Performance Testing	10/19/26	10/21/26	2 Days	Usability Testing
Security Testing	10/22/26	10/22/26	1 Day	Performance Testing
Deployment	10/23/26	10/26/26	4 Days	
Final Review	10/23/26	10/24/26	2 Days	Security Testing
Go Live	10/25/26	10/26/26	2 Days	Final Review
Post-Launch	10/27/26	Ongoing	Ongoing	
Post-Launch Monitoring	10/27/26	11/02/26	1 Week	Go Live
Maintenance (Bug Fixes, Content Updates, Backups)	11/03/26	Ongoing	Ongoing	Post-Launch Monitoring